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As discussed, for the Operable Unit (OU) No. 2 FY 95 Major Activity Document, the 
appropriate dates for the milestones are listed as: 

Activity 
Draft Phase 11 RFI/Rl Report 
Final Phase II RFI/RI Report 
Draft Pilot Test No. 1 Report 
Final Pilot Test No. 1 Report 
Final Test Plan, Site No. 2 
Draft Test Plan, Site No. 3 
Final Test Plan, Site No. 3 
Complete Pilot Unit No. 3 Installation 
SVE Start-up Test Site No. 2 

*(assumes lease of off-gas treatment SY 

Milestone Date 
A~ril17,1995 
J d y  27, -1995 
November 11,1994 
January 11,1995 
January 13,1995 
January 24,1995 
May 12,1995 
September 15,1995 
April 25,1995* 

stem) 

The primary effect is on the milestones in the Project Reporting System (PTS) reports. 
The “Planned” date in the FTS will be the Interagency Agreement milestone and the 
“Forecast” date will be the dates presented above. 
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Scott Grace 
Operable Unit 2 Manager 
Environmental Restoration 


